Message

From: Seto, Joanna L [joanna.seto@doh.hawaii.gov]

Sent: 10/20/2021 8:30:38 PM

To: Fong, Alison [fong.alison@epa.gov]; Ichinotsubo, Lene K [lene.ichinotsubo@doh.hawaii.gov]; Moutoux, Nicole
[Moutoux.Nicole@epa.gov]; Carvalho, Gabriela [Carvalho.gabriela@epa.gov]; roxanne kwan@doh.hawaii.gov

Subject: RE: Review: Agenda and Talking Points for AQC Party Leadership Meeting

Mahalo, Alison! I've found that Teams with the Navy needs to be accessed through the browser and not the app.

Mahalo!
Joanna

DOH Environmental Management Division Chief
808-586-4305 (direct work)
808-292-8408 (cell)

From: Fong, Alison <fong.alison@epa.gov>

Sent: Wednesday, October 20, 2021 10:24 AM

To: Seto, Joanna L <joanna.seto@doh.hawaii.gov>; Ichinotsubo, Lene K <lene.ichinotsubo@doh.hawaii.gov>; Moutoux,
Nicole <Moutoux.Nicole@epa.gov>; Carvalho, Gabriela <Carvalho.gabriela@epa.gov>; Kwan, Roxanne S
<roxanne.kwan@doh.hawaii.gov>

Subject: [EXTERNAL] RE: Review: Agenda and Talking Points for AOC Party Leadership Meeting

Hi all,

Wanted to provide an update that | did a test run of Teams in advance of Monday’s call with Josh Stout and Bryan
Cheplic. Navy will be taking the call from two conference rooms — the main conference room with the Admiral and
Captains, a secondary conference room with Navy PMO. The main conference room will have video (both room-wide
and close-up of the Admiral) but the second conference room will be audio-only.

| did experience for some reason that | could not see their video when connecting through my Teams Desktop app. If
you run into the same issue, connecting by browser fixed the issue for me. Please share this tip with DOH participants
in advance, I'll do the same with EPA participants.

Dy veriy Tenms anp

| will open the Teams room 30 minutes early on Monday to iron out any tech issues with the Navy.

Thanks,
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Alison

Alison Fong

Manager, Underground Storage Tanks Program
Land, Chemicals & Redevelopment Division

U.S. Environmental Protection Agency, Region 9
75 Hawthorne Street (LND-4-3)

San Francisco, CA 94105

Phone: 415-972-3065

Email: fonoslison@ens.qoy

From: Fong, Alison
Sent: Friday, October 15, 2021 12:58 PM

To: Seto, Joanna L <iganna.seio@doh. hawailgovw>; Ichinotsubo, Lene K <lens.ichinotsubo @doh. hawail gov>; Moutoux,

Nicole <Moutoux. Nicole®@epa,.gov>; Carvalho, Gabriela <Carvatho.gabrisla@ena.zov>; roxanne bwan@dobh hawailgoy

Subject: RE: Review: Agenda and Talking Points for AOC Party Leadership Meeting

Thanks, Joanna. We are a little concerned about overcommitting due to workload limitations and muiltiple decision
documents already slated for Qtr 1 and 2. I’'ve included in the talking points Qtr 2-4 if that’s alright.

I'll send out the meeting invite later today. Donald will be forwarding to Navy/DLA attendees. | did share our feedback
that we would have liked to see folks on camera during the last call, and he said there were technical difficulties last

time and he is working with IT to get it working for the upcoming call.

Here's a clean copy of the latest talking points with those timeframes included for ease of review:

Draft Talking Points for Jeff/Kathy
e lLeadership Open Remarks

o AOC has worked to date in providing us useful information. As we have gained new information, we
would like to talk about how to adapt the AOC to updated information {e.g. from AOC studies and
findings, May Release) and changing priorities {e.g. secondary containment commitment). {Kathy)

o Regulatory agencies are currently focusing on what we would like to see based on what was submitted
in the TUA supplemental, which we’ll share some key points later in the agenda. RAs have not decided
the method (e.g. approval w/ conditions, disapproval, modify, additional work provisions, AOC

revisions). RAs are actively working on it. {Jeff)

o PLACEHOLDER: any other points Kathy/jeff would like to emphasize to Navy Leadership in advance of the

FTAC?
e May 6th update

o Data collection and information sharing has been unacceptable. It undermines the Navy’s credibility and

trustworthiness. (Kathy)

e RA Update TUA Supplemental Review (Kathy/leff)

o If Navy is going to commit to secondary containment or defuel as long-term goal, need to have schedule

and milestones leading up to it identified. {Jeff and Kathy)

o RAs and Navy need to reach agreement on release response and demonstration that what is proposed
(proposed secondary containment system and release response measures) is protective of groundwater.

{Kathy)

o We believe the Water Treatment Plant is a necessary contingency measure, since it hasn’t been shown

they can prevent or contain releases. (Jeff)

o TIRM: (1) should include pipelines, tunnels, other infrastructure; (2) Navy is not complying with
approved TIRM schedule we want them to stick to the 20-year inspection cycle; (3) all studies and
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information from release events should be used to update TIRM, not just those outlined in the current
SOW (i.e not just Section 3 TUA and Section 5 Corrosion and Metal Fatigue). {Kathy)

o Phase 1 RVA wasn’t what anyone hoped for, there is a lot of new information out there, and they should
be factored in moving into Phase 2 RVA. Don't stovepipe. We need to prioritize AOC work across the
sections based addressing highest risk from the facility {including pipelines, nozzles, tunnels) and what
supports decision-making {Jeff)

e Anticipated questions from Navy/DLA

o Question: Currently, the RAs are reviewing the GWFM, IRR, TUA Supplemental, 5.4 Execution Plan, and
we are working on the RVA Phase 2 SOW. So there are 4 large topics that Navy/DLA would like to know
how long the review process should take, with expected feedback.

Answer: {Red Hill Coordinators)

= GWFM & IRR: RAs have draft letters. Closer on GWFM (models are not sufficient for what they
are intended to be used for and additional work needs to happen, which is not a new message
and will be discussed at GWFMWG) estimated QTR 1. The IRR would be next {Capture zonhe not
well defended). Estimated Qtr 2-4.

= TUA Supplemental: See Opening Remarks above. Estimated Qtr 2.

= 5.4 Execution Plan: Navy has not provided sufficient details that what they are proposing to do
will meet objectives. DOH is ready to have them go ahead at their own risk with the
understanding that (1) the Navy has already executed contracts and proceeded with the work
(some of the contracts were executed before we were began discussion, such as the UH
contract); and (2) the DOH cannot concur with the scopes without the specific workplans for the
work, which for whatever reason, the Navy has not be able to provide. EPA would like to
understand how studies support Secondary Containment and if there are opportunities to
prioritize. Estimated Qtr 1.

= RVA Phase 2 SOW: RAs will propose a process. Workshops Estimated Qtr 2.

Hope everyone has a great weekend!
Alison

Alison Fong

Manager, Underground Storage Tanks Program
Land, Chemicals & Redevelopment Division

U.S. Environmental Protection Agency, Region 9
75 Hawthorne Street (LND-4-3)

San Francisco, CA 94105

Phone: 415-972-3065
Email: fong

o ena.qoy

From: Seto, Joanna L <iganns.seto@doh hawsiipows

Sent: Thursday, October 14, 2021 8:08 PM

To: Fong, Alison <fong.alison@epa.gov>; Ichinotsubo, Lene K <jene.ichinoisubo@doh.hawail gov>; Moutoux, Nicole
<Moutoux Nicole@epa.pov>; Carvalho, Gabriela <Carvalho.gabrisla@epa gov>; roxanne kwan@doh. hawaileoy
Subject: RE: Review: Agenda and Talking Points for AOC Party Leadership Meeting

Mabhalo for the colorful edits, Alison!

If asked for a tentative timeline, we are ok with sharing the schedule that you provided (but not included in the
agenda). We request that the last bullet be moved up to {iiv 7. |1 do understand the workload challenges and we are
also looking for outside assistance.

e Review and issue decisions on Navy corrosion and metal fatigue practices execution plan (Qtr 1)
e Review and issue decisions on Navy groundwater flow model report. (Qtr 1)
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e Review and issue decisions on Navy release detection and tank upgrade alternatives. (Qtr 2)
e Participate in Navy risk and vulnerability assessment workshops. (Qtr 2)
e Review and issue decision on investigation of remediation of releases report. (Qtr 4 -

Mahalo!
Joanna

DOH Environmental Management Division Chief
808-586-4305 (direct work)
808-292-8408 (cell)

From: Fong, Alison <fonig alison@epa.gov>

Sent: Thursday, October 14, 2021 1:59 PM

To: Seto, Joanna L <jgannaseto@doh. hawailzovw>; Ichinotsubo, Lene K <lane ichinobsubofideh hawailgow>; Moutoux,
Nicole <Moutoux Nicole@epa.gov>; Carvalho, Gabriela <Carvalho.zabrisla®@ena gov>; Kwan, Roxanne S

<roxanne kwan@doh hawail gov>

Subject: [EXTERNAL] RE: Review: Agenda and Talking Points for AOC Party Leadership Meeting

Hi all —

Donald gave me a call and said he would be ok with the agenda as is (see strikeouts below). Please let me know if you
have any further feedback on the agenda, otherwise I will send the invite out by COB (PDT) tomorrow.

See edits to the talking points below in purpie from (1) Nicole/my review with Jeff and (2) Joanna/Nicole’s check-in
today. Thanks everyone for their input.

Thanks,
Alison

Alison Fong

Manager, Underground Storage Tanks Program
Land, Chemicals & Redevelopment Division

U.S. Environmental Protection Agency, Region 9
75 Hawthorne Street (LND-4-3)

San Francisco, CA 94105

Phone: 415-972-3065
Email: fong

o ena.qoy

From: Fong, Alison
Sent: Thursday, October 14, 2021 12:03 PM
To: ioannassetofdoh. hawailgoy; Ichinotsubo, Lene K <lene ichinotsubo@dah. hawail.zov>; Moutoux, Nicole

<Moutoux. Nicole@epa.gov>; Carvalho, Gabriela <Carvalho.gabriela@epa.gov>; roxanne kwan@doh. hawallgoy
Subject: RE: Review: Agenda and Talking Points for AOC Party Leadership Meeting

Hi all — Please see the attached response from Donald about the 10/25 meeting agenda. He plans to set up a separate
FTAC brief to cover what they will be presenting, so are suggesting taking that off the agenda. He also asked to hear
status updates on (1) AOC prioritization/updates and what the goals/next steps would be, and (2) documents that are
awaiting RA's decision.

ED_006532_00000894-00004



Thoughts on how to respond? | propose responding to Donald adding another agenda item in blus and let him know
that a decision on the topic hasn’t been made but we plan to share our current thinking and can provide status
updates. For EPA, we would like to focus on content first before deciding on a method (i.e. approval w/ conditions,
disapproval, modify, additional work provisions, or AOC revisions), which we expressed on 10/7 and is reflected in the

Opening Remarks talking points.

Nicole/Joanna — during your check-in today perhaps you can discus whether to include the timeframes shared yesterday

in our talking points.

Thanks,
Alison

Alison Fong

Manager, Underground Storage Tanks Program
Land, Chemicals & Redevelopment Division

U.S. Environmental Protection Agency, Region 9
75 Hawthorne Street (LND-4-3)

San Francisco, CA 94105

Phone: 415-972-3065

Email: fong.alisoni@epa.gov

From: Fong, Alison
Sent: Wednesday, October 13, 2021 5:01 PM

To: Seto, Joanna L <iganna.seio@doh. hawaileov>; Ichinotsubo, Lene K <iens.ichinotsubo@doh hawail gov>; Moutoux,

Nicole <Moutouwr Nicole@epa.gov>; Carvalho, Gabriela <Carvalho. gabrielaBena.gov>; roxanne kwan®doh hawail.gov

Subject: RE: Review: Agenda and Talking Points for AOC Party Leadership Meeting

Hi all,

I had a chance to review with Nicole as well, edits are below in «rangs
isn’t any other input on the final agenda | will email to Donald by COB (HST) today.

. Thanks everyone for the input so far, if there

To Joanna’s question, we have the following goals for our own EPA internal fiscal year planning purposes. If there are
any thoughts from HDOH about these timeframes or if we want to include them in the talking points, let us know.
e Review and issue decisions on Navy corrosion and metal fatigue practices execution plan (Qtr 1)

¢ Review and issue decisions on Navy groundwater flow model report. {Qtr 1)

e Review and issue decisions on Navy release detection and tank upgrade alternatives. (Qtr 2)

e Participate in Navy risk and vulnerability assessment workshops. (Qtr 2)
e Review and issue decision on investigation of remediation of releases report. (Qtr 4)

Thanks,
Alison

Alison Fong

Manager, Underground Storage Tanks Program
Land, Chemicals & Redevelopment Division

U.S. Environmental Protection Agency, Region 9
75 Hawthorne Street (LND-4-3)

San Francisco, CA 94105
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Phone: 415-972-3065

Email: fonosison@ena.qoy

From: Seto, Joanna L <jganna.ssto@doh. hawailgovw>

Sent: Wednesday, October 13, 2021 10:22 AM

To: Ichinotsubo, Lene K <lene.ichinotsubo@doh. hawaiigov>; Fong, Alison <fongz. alison@epa.zov>; Moutoux, Nicole
<Moutow. Nicole@ena. goy>; Carvalho, Gabriela <Carvalho.gabrislaf@ena sov>; rovanne bwan@doh hawallgoy
Subject: Re: Review: Agenda and Talking Points for AOC Party Leadership Meeting

Mahalo, Alison and Lene - Would we want to mention hard dates for submittals and responses on both sides so that we
all keep to a schedule? This would put pressure on all of us, and may get us the details we keep requesting ( e.g., if the
deliverable does not include specific x, y, and z, the RAs will not approve).

This suggestion is to address the constant slipping of the schedules.

Mabhalo,

Joanna

808-586-4305 (direct work)
808-292-8408 (c)

From: Ichinotsubo, Lene K <igns.ichinotsubo@doh. hawail.gov>

Sent: Wednesday, October 13, 2021 7:16:46 AM

To: Fong, Alison <fung.alison@epa.gov>; Moutoux, Nicole <BMoutoux Nicols@epa.gov>; Seto, Joanna L
<iganna.seto@doh. hawail.gov>; Carvalho, Gabriela <Carvatho.gabrielafepa gov>; Kwan, Roxanne S

<roxanne lowan@doh hawall.gov>
Subject: RE: Review: Agenda and Talking Points for AOC Party Leadership Meeting

Hi Alison,
Below, | offer one edit on the agenda and some clarifying language to the talking points.

Thanks,
lene

From: Fong, Alison <fong.alison@epa, gov>

Sent: Wednesday, October 13, 2021 6:59 AM

To: Ichinotsubo, Lene K <lens. ichinotsuboi@doh hawall.zov>; Moutoux, Nicole <Mautow Nicole@ena gov>; Seto,
Joanna L <jganna.seto®@doh. hawaillgov>; Carvalho, Gabriela <Carvatho.gabriela@epa.gov>; Kwan, Roxanne S
<roxanne lowan@doh hawall.gov>

Subject: [EXTERNAL] Review: Agenda and Talking Points for AOC Party Leadership Meeting

Hi all —

As a follow-up to our 10/7 meeting, Lene and | met yesterday to finalize the agenda, identify the top items the RAs
would like to convey, and start drafting talking for the 10/25 AOC Party Leadership Meeting (rescheduled from 10/18).

Donald would like a final agenda including any questions we would like the Navy to answer ASAP, so please review
below and respond by COB {HST) today if you have any edits.

We can continue to work on our talking points leading up to the call. Please respond if you have any edits.

1. Agenda
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e leadership Open Remarks (RDML Kott, Mr. Scott, Ms. Ho)
s May 6™ Update (Navy/DLA)
o Any updates on analytical data (TPH-O) since July drinking water sample
o Expected timeframe the final investigation will be complete and available
e GTTNA Brief {Navy/DLA)
o Schedule
o Feasibility Study: When will RAs be able to review, any initial findings to share, preliminary designs

o Compllance W|th regulatlons
e Update on TUA Supplemental Review (EPA/DOH])

- cen e o] . b Ten gy 8 Doy, 3 A COWNAS LTRIDR A T¥anasle )
Dt BRGNS 8 Loy S 3 S S SRS

e Open Questions

2. Draft Talking Points for Jeff/Kathy
e lLeadership Open Remarks

o AOC has worked to date in providing us useful information. As we have gained new information, we
would like to talk about how to adapt the AOC to updated information {e.g. from AOC studies and
findings, May Release) and changing priorities (e.g. secondary containment commitment). {Kathy)

o Regulatory agencies are currently focusing on what we would like to see based on what was submitted
in the TUA supplemental, which we’ll share some key points later in the agenda. RAs have not decided
the method (e.g. approval w/ conditions, disapproval, modify, additional work provisions, AOC
revisions). RAs are actively working on it. (Jeff)

o PLACEHOLDER: any other points Kathy/jeff would like to emphasize to Navy Leadership in advance of the
FTAC?

e May 6th update

o Data collection and information sharing has been slow unacceptable. It undermines the MNavy's

credibility and trustworthiness. (Kathy)
e RA Update TUA Supplemental Review

o MNeedtointegratethe If Navy is going to commit to secondary containment or defuel cermitment as
long-term goal, need to have schedule and milestones leading up to it identified &
5 .. (Jeff and Kathy)

o RAS and F\Eavy ne&d to reach agreement on release response and demonstration that what is proposed
{ 5 ¢ - R =31 is protective of groundwater.

(Kathy)

o AddWe believe a Water Treatment Plant as-a is a necaessary contingency measure, since it hasn’t been
shown that they can prevent of contain releases. (Jeff)

o TIRM: {1} TIRM should include pipelines, tunnels, other infrastructure; {7} Navy is not complying with
approved TIRM schedule we want them to stick to the 20-year inspection cycle; (3) all studigs and
information from release events should be used to update TiRi‘v’l nert jusk %c‘tmm 3 TUA atd “%m Hon 3
Corrosion and Metal Fatigue i
just-Sections-3-and-5)+release-eventsotherfindings. (Kathy)

o Phase 1 BVA isn't what anyons hoped for, there is a ot of new information cut there, and they should
ke factored into moving into Phase 2 RVA, Don't stovepipe. We need to prioritize AOC work across the
sections based addressing highest risk from the facility (including pipelines, nozzles, tunnels) and what
supports decision-making (Jeff)

e Anticipated questions from Navy/DLA

o Question: Currently, the RAs are reviewing the (GWFM), IRR, TUA Supplemental, 5.4 Execution Plan, and
we are working on the RVA Phase 2 SOW. So there are 4 large topics that Navy/DLA would like to know
how long the review process should take, with expected feedback.

Answer {Red Hill Coordinators)
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»  GWFM & IRR: RAs have draft letters. Closer on GWFM (RAs cannot accept them as is, which is
not a new message and will be discussed at GWFMWG), IRR Next (Capture zone not well

defended).

= TUA Supplemental: See Opening Remarks above.

= 5.4 Execution Plan: Navy has not provided sufficient details that what they are proposmg todo

understand how studies support Secondary Containment and |f there are opportunities to

prioritize.

=  RVA Phase 2 SOW: RAs will propose a process.

Thanks,
Alison

Alison Fong

Manager, Underground Storage Tanks Program
Land, Chemicals & Redevelopment Division

U.S. Environmental Protection Agency, Region 9
75 Hawthorne Street (LND-4-3)

San Francisco, CA 94105

Phone: 415-972-3065
Email: fonosison@ena.qoy

will meet objectives. DOH is ready to have them go ahead st

. EPA would like to
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